CRONOGRAMA

m CRONOGRAMA FISICO - FINANCEIRO
PROJETOS E SERVICOS EDUCAGAD CIENCIA ETECNOLOGIA
PESO SOBRE SERVICOS A EXECUTAR
ITEM DESCRIGAO DOS SERVIGOS VALOR DOS SERVIGOS PREVISTOS (R$) E (%) VALOR MES - 1 MES - 2 MES - 3 MES - 4
GLOBAL (%) PREVISTO REALIZADO | PREVISTO | REALIZADO | _ PREVISTO REALIZADO | PREVISTO | REALIZADO
P R$47.27327| _ 100% 6,01% 25% 0% 25% 0% 25% 0% 25% 0%
1 PENTRIETAGA @ LEEAL R R$0,00 0% R$11.818,32 R$0,00 R$11.818,32 R$0,00 R$11.818,32 R$0,00| R$11.818,32 R$0,00
) SUARITA P R$1.07520|  100% 0,14% 100% 0% 0% 0% 0% 0% 0% 0%
R R$0,00 0% R$1.075,20 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00 R$0,00
- P R$172.558,35| _ 100% 21,.94% 20% 0% 30% 0% 40% 0% 10% 0%
5 B R R$0,00 0% R$34.511,67 R$0,00 R$51.767,51 R$0,00 R$69.023,34 R$0,00|  R$17.255384 R$0,00
R BLOCO 1 P R$169.825,63| _ 100% 21,59% 10% 0% 30% 0% 40% 0% 20% 0%
R R$0,00 0% R$16.982,56 R$0,00 R$50.947,69 R$0,00 R$67.930,25 R$0,00|  R$33.965,13 R$0,00
B p— P R$170.621,20|  100% 21,69% 10% 0% 30% 0% 40% 0% 20% 0%
R R$0,00 0% R$17.062,12 R$0,00 R$51.186,36 R$0,00 R$68.248,48 R$0,00|  R$34.124,24 R$0,00
o 5LOCO 3 P R$45.965,04|  100% 5,84% 0% 0% 45% 0% 40% 0% 15% 0%
R R$0,00 0% R$0,00 R$0,00 R$20.684,27 R$0,00 R$18.386,02 R$0,00 R$6.894,76 R$0,00
P R$21.666,98 | 100% 2,75% 0% 0% 0% 0% 70% 0% 30% 0%
’ [FEETER AR R O R R$0,00 0% R$0,00 R$0,00 R$0,00 R$0,00 R$15.166,89 R$0,00 R$6.500,09 R$0,00
s BLOCO APOIO P R$40.666,97 | 100% 517% 0% 0% 0% 0% 30% 0% 70% 0%
R R$0,00 0% R$0,00 R$0,00 R$0,00 R$0,00 R$12.200,09 R$0,00|  R$28.466,88 R$0,00
P R$117.025,06|  100% 14,88% 25% 0% 30% 0% 30% 0% 15% 0%
° [EERS EERNS EITERUEG O EMHERCES | R$0,00 0% R$29.256,27 R$0,00 R$35.107,52 R$0,00 R$35.107,52 R$0,00|  R$17.553,76 R$0,00
P . D
ToTAL 786 67;’;3 18?/“ 100,00% R$110.706,14 R$0,00 R$221.511,66 R$0,00 R$297.880,90 R$0,00 R$156.579,01 R$0,00
3 (]
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